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David Hird, Esq. 
U. S. Department of Justice 
Land and Natural Resources Division 
Environmental Enforcement Section 
Room 1260 
10th Street and Pennsylvania Avenue, N.W. 
Washington, D.C. 20530 

Dear David: 

I am enclosing herewith a copy of a proposed amended 
Engineering and Construction Schedule that has been prepared by 
the BWC Engineering Department, together with a form of 
Stipulation for Modification of Consent Decree. Basically, this 
amended schedule changes that presently contained in the Consent 
Decree in the following respects: 

1) completion dates prior to July 9, 1984 (except for 
the awarding of contracts and the commencement of 
construction) have been changed to "by date of 
Consent Decree";* 

2) the date for the awarding of contracts has been 
changed to July 13, 1984; 

3) the date for commencement of construction has been 
changed to 30 days after entry of the Consent 
Decree and issurance of local permits; and 

4) all other interim dates between the awarding of 
contracts and the completion of final grading have 
in effect- been deleted by changing them all to 
November 15, 1984. 

These changes are needed because the original dates 
were established when we all thought the Consent Decree would be 
lodged with the Court in early April and entered by mid-May. The 
interim dates referred to in paragraph 3, above, were deleted 
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because the BWC Engineering Department requires total flexibility 
to determine the sequence and timing of construction because of 
the late starting date. There still remain three events in 1984 
that are subject to stipulated penalties, and only one - the date 
for the awarding of contracts - is changed by this amendment. 

This amended schedule is based on the assumption that 
the Court will enter the Consent Decree on July 9. If it is not 
entered on that date, the schedule would again have to be 
reexamined. 

It is my suggestion that these changes in the Consent 
Decree be accomplished by a simple stipulation and order. I 
assume that the only signatures that would be required on the 
stipulation are those of Beth Valentine, Geneva Halliday and 
myself. 

Inasmuch as there should be agreement on these amended 
dates prior to entry of the Consent Decree, I would appreciate 
your calling me as soon as you have had an opportunity to review 
the enclosed amended schedule. 

y truly yaurs. 

Thomas M. Woods 
/ct 

cc (w/Enclosure) :; 
Honorable Ralph B. Guy, Jr. 
Geneva Halliday 
Elizabeth Valentine (Via Federal Express) 
Pamela Rekar (Via Federal Express) *-
Helen Keplinger (Via Federal Express) 

* 
While these items have already been completed, the final 

design and bid packages included an erosion control plan that has 
been submitted to the City of Riverview as part of an application 
for a permit under the Michigan Soil Erosion and Sedimentation 
Control Act. Should the City require a change in the control 
plan, the design and the bid packages would have to be modified. 
However, I have been advised by the Riverview City Attorney that 
it is his understanding that the control plan meets the 
requirements of the Act, and that the permit will be issued when 
the Consent Decree is entered by the Court. 



UNITED STATES DISTRICT COURT 
EASTERN DISTRICT OF MICHIGAN 

SOUTHERN DIVISION 

UNITED STATES OF AMERICA, 

Plaintiff, 

FRANK J. KELLEY, Attorney General Civil Action No. 80-73699 
for the State of Michigan, FRANK J. 
KELLEY, ex rel. MICHIGAN NATURAL 
RESOURCES COMMISSION, MICHIGAN Judge Ralph B. Guy, Jr. 
WATER RESOURCES COMMISSION, and 
RONALD SKOOG, Director of the 
Michigan Department of Natural 
Resources, 

Intervenor-Plaintiffs, 

-vs-

BASF WYANDOTTE CORPORATION and 
FEDERAL MARINE TERMINALS, INC., 

Defendants. 

STIPULATION FOR MODIFICATION 
OF CONSENT DECREE 

The parties, the United States of America, for the 

Administrator of the United States Environmental Protection 

Agency, Frank J. Kelley, Attorney General for the State of 

Michigan, Frank J. Kelley, ex rel. Michigan Natural Resources 

Commission, Michigan Water Resources Commission, and the Director 

of the Michigan Department of Natural Resources and BASF 

Wyandotte Corporation, 'by their respective attorneys, hereby 

stipulate to the modification of the Consent Decree heretofore 



entered by the Court, said modification being to the Engineering 

and Construction Schedules as set forth in Appendix E to the 

Consent Decree, and that the revised Appendix E attached to this 

Stipulation be substituted in lieu of that presently in the 

Consent Decree. 

LEONARD R. GILMAN 
United States At-orney 
Eastern District of Michigan 

FISCHER, FRANKLIN, FORD, 
SIMON & HOGG 

GENEVA S. HALLIDAY 
Assistant U. S. Attorney 
Attorneys for Plaintiff 
817 Federal Building 
Detroit, Michigan 48226 

by 
THOMAS M. WOODS 

Attorneys for Defendant 
BASF Wyandotte Corporation 
1700 Guardian Building 
Detroit, Michigan 48226 

FRANK J. KELLEY 
Attorney General 

ELIZABETH L. VALENTINE 
Assistant Attorney General 
Attorneys for Intervenor-Plaintiffs 
Environmental Protection Division 

Department of Attorney General 
726 Law Building 
Lansing, Michigan 48913 
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APPENDIX E 

ENGINEERING AND CONSTRUCTION SCHEDULES 

Activity 

Maintenance of lock on 
entrance gate 

Maintenance of existing 
fencing 

Installation of 
warning signs 

Completion of final design of 
Site Modification Program 

Completion of bid packages 
and solicitation of bids 

Awarding of contracts for 
construction of Site 
Modification Program 

Commencement of construction 
of Site Modification 
Program 

Installation of temporary 
fencing along Trenton 
Channel 

Completion of initial 
site grading 

Removal and disposal of 
surface water 

Construction of berm 

Accomplishment of 
shoreline stability 
measures 

Construction of compacted 
clay cover 

Scheduled 
Completion Date 

From date of 
Consent Decree 

From date of 
Consent Decree 

30 days from 
date of Consent 
Decree 

By date of 
Consent Decree 

By date of 
Consent Decree 

July 13, 1984 

Consent Decree 
Section 

V.A.2.(c) 

V.A.2. (a) 

V.A.2.(d) 

V.A.I.(a) 

V.A.I.(b) 

V.A.I.(c) 

Within 30 days of V.A.I.(d) 
entry of Consent 
Decree and issuance 
of local permits 

November 15, 1984 V.A.2.(b) 

November 15, 1984 V.A.5. 

November 15, 1984 V.A.4. 

November 15, 1984 V.A.6. 

November 15, 1984 V.A.3. 

November 15, 1984 V.A.7. 



Construction of 
drainage system 

Installation of permanent 
fencing 

Application of topsoil 

Completion of 
final grading 

Planting of shallow-
rooted vegetation 

Installation of 
monitor wells 

Commencement of sampling 
and analysis program 

Certification by BWC of 
completion of Site 
Modification Program and 
installation of monitor 
wells 

November 15, 1984 V.A.8. 

November 15, 1984 V.A.2.(f) 

November 15, 1984 V.A.9.(b) 

November 15, 1984 V.A.9.(a) 

November 15, 1984 V.A.9.(c) 

March 1, 1985 

June 15, 1985 

July 1, 1985 

V.B.I. 

V.B.2, 

V.D. 
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